

# North Carolina's Candid Critters

## Detailed Camera Deployment Schedule 2018-2019

Winter (Nov 2018 – Feb 2019) – THREE 3-week deployments

1. First Deployment
  - Deploy camera **November 30th - December 3rd**
  - Pick up camera **December 21st - 24th**
2. Second Deployment
  - Deploy camera **December 21st - 24th**
  - Pick up camera **January 11th - 14th**
3. Third Deployment
  - Deploy camera **January 11th - 14th**
  - Pick up camera **February 1st - 4th**
- Uploads complete and camera returned\* by **February 11th**

Spring (Feb - May) – THREE 3-week deployments

1. First Deployment
  - Deploy camera **February 15th - 18th**
  - Pick up camera **March 8th - 11th**
2. Second Deployment
  - Deploy camera **March 8th - 11th**
  - Pick up camera **March 29th - April 1st**
3. Third Deployment
  - Deploy camera **March 29th - April 1st**
  - Pick up camera **April 19th - 22nd**
- Uploads complete and camera returned\* by **April 29th**

Summer (May - July) – THREE 3-week deployments

1. First Deployment
  - a. Deploy camera **May 3rd - 6th**
  - b. Pick up camera **May 24th - 27th**
2. Second Deployment
  - a. Deploy camera **May 24th - 27th**
  - b. Pick up camera **June 14th - 17th**
3. Third Deployment
  - a. Deploy camera **June 14th - 17th**
  - b. Pick up camera **July 5th - 8th**
- Uploads complete and camera returned\* by **July 15th**

Fall (Aug – Nov)

All Counties EXCEPT the 10 focal counties (see below) - THREE 3-week deployments

1. First Deployment
  - Deploy camera **August 2nd - 5th**
  - Pick up camera **August 23rd - 26th**
2. Second Deployment
  - Deploy camera **August 23rd - 26th**
  - Pick up camera **September 13th - 16th**
3. Third Deployment
  - Deploy camera **September 13th - 16th**
  - Pick up camera **October 4th - 7th**
- Uploads complete and camera returned\* by **October 14th**

10 Focal Counties - TWO 3-week deployments:

**I. DARE COUNTY AND HYDE COUNTY - TWO 3-week deployments**

- Deploy camera **August 2nd - 5th**
- Pick up camera **August 23rd - 26th**
- Deploy camera **August 23rd - 26th**
- Pick up camera **September 13th - 16th**
- Uploads complete and camera returned\* by **September 23rd**

**II. CRAVEN COUNTY AND PENDER COUNTY - TWO 3-week deployments**

- Deploy camera **August 23rd - 26th**
- Pick up camera **September 13th - 16th**
- Deploy camera **September 13th - 16th**
- Pick up camera **October 4th - 7th**
- Uploads complete and camera returned\* by **October 14th**

**III. ALAMANCE COUNTY AND MOORE COUNTY - TWO 3-week deployments**

- Deploy camera **August 30th - September 2nd**
- Pick up camera **September 20th - 23rd**
- Deploy camera **September 20th - 23rd**
- Pick up camera **October 11th - 14th**
- Uploads complete and camera returned\* by **October 21st**

**IV. SURRY COUNTY AND CLEVELAND COUNTY - TWO 3-week deployments**

- Deploy camera **September 13th - 16th**
- Pick up camera **October 4th - 7th**
- Deploy camera **October 4th - 7th**
- Pick up camera **October 25th - 28th**
- Uploads complete and camera returned by **November 4th**

**V. BURKE COUNTY AND HAYWOOD COUNTY - TWO 3-week deployments**

- Deploy camera **October 4th - 7th**
- Pick up camera **October 25th - 28th**
- Deploy camera **October 25th - 28th**
- Pick up camera **November 15th - 18th**
- Uploads complete and camera returned\* by **November 20th**

\*Cameras can be kept IF volunteer participates in the following season